

3-9-2016



<b>John Parsons</b>	<b>BNSF Railway Company</b>
<i>Project Engineer</i>	2454 Occidental Ave S, Build 2D
	Seattle, WA 98134
	206-643-6952
	<a href="mailto:John.Parsons@bnsf.com">John.Parsons@bnsf.com</a>

WUTC  
 PO Box 47250  
 Olympia, WA 98504  
[pcurl@utc.wa.gov](mailto:pcurl@utc.wa.gov)  
[khunter@utc.wa.gov](mailto:khunter@utc.wa.gov)  
[bboston@wutc.wa.gov](mailto:bboston@wutc.wa.gov)

Subject: BNSF – Crossing Closure Schedule

WUTC,

This is to notify you of BNSF’s plan to perform maintenance on the Marvin Rd, Atchison Rd, Rich Rd SE, McDuff Rd, Sixth St, and Connor Rd crossings as part of the WSDOT ARRA – Task 8 Project. The work is currently scheduled to occur April 2016. See Table 1 for a detailed schedule when BNSF will be at each crossing. BNSF is planning on completely closing each of these crossings for a period of three days. These dates are approximate, and if there are any changes to our schedule they will be communicated in subsequent phone calls and/or letters.

Several weeks prior to a crossing closure, BNSF will place signs in approach of the crossing alerting the public to the future closure. While the crossing is closed, Type III Barricades and “road closed” signs will be placed along both sides of the crossings, blocking the entire road. While these barricades are in place, traffic will not be allowed through the crossing. A 72 hour full closer is desired, but BNSF may be able to be flexible and can discuss each crossing individually with the County.

Please let me know if you have any questions.

Sincerely,

John Parsons  
 Project Engineer  
 BNSF Railway  
 Seattle, WA  
 206-643-6952

**Table 1.Road Crossing Schedule**

<b>Road Crossing</b>	<b>DOT Number</b>	<b>Closure Dates</b>
Marvin Road	085768F	April 4th - April 6th
Atchison Road	085770G	April 6th - April 8th
Rich Road SE	085775R	April 12th - April 14th
McDuff Road	085780M	April 19th - April 21st



Sixth St	085786D	April 25th - April 27th
Connor Road	085789Y	April 27th - April 29th