



Megan McIntyre
Manager Engineering

BNSF Railway Company
2454 Occidental Ave S 2D
Seattle, WA 98134

206-625-6413
megan.mcintyre@bnsf.com

IMPORTANT NOTICE

May 20, 2016

Notice: Temporary closure of Hendrickson Drive followed by opening of new Hendrickson Drive crossing and temporary closure of Toteff Road Crossing

To Whom It May Concern:

BNSF Railway construction work at Toteff Road and Hendrickson Drive Crossing is continuing and is approaching Phase II. Preparation for Phase II will require a temporary closure of the Toteff Road mainline crossing for approximately 10 hours on May 31, 2016 for track work. This will then be followed by a closure of a short section of Hendrickson Drive between June 1 and June 6, 2016 for road construction work. On June 6, 2016, the new Hendrickson Drive crossing will be open and there will be a temporary closure of the Toteff Road mainline crossing for construction. The final configuration for Toteff Road is expected to reopen on June 30, 2016.

Toteff Road Closure Temporary Closure

On May 31, the Toteff Road mainline crossing will be closed between 0600 and 1600 hours for track work. During this time, all vehicles should use the Oak Street overpass (Exit 30 on Interstate 5) to cross the tracks to access Hendrickson Drive. Toteff Road will be reopened to normal operation following the completion of work.

Hendrickson Drive Temporary Closure

Between June 1 and June 6, a section of Hendrickson Drive will be closed starting at around 0600 hours on June 1. All vehicles should avoid Hendrickson Drive and use the Toteff Road crossing for access. Emergency services will be allowed to access the closed section of Hendrickson Drive in the event of an emergency.

Hendrickson Drive Crossing Opening and Toteff Road Crossing Closure

On June 6, preparation and testing will be occurring for the opening of the new Hendrickson Drive crossing. The Toteff Road crossing will have live flaggers until testing is complete. Once testing is complete, the new Hendrickson Drive crossing will be reopened and the Toteff Road mainline crossing will be immediately closed.

During the closure of the Toteff Road crossing, please note the following traffic restrictions:

- Vehicles travelling west/northbound across the new Hendrickson Drive crossing will not be allowed to turn left to access Toteff Road. Please utilize the Oak Street overpass (Exit 30 on the Interstate 5) to access Hendrickson Drive and Toteff Road.

- Vehicles travelling from Toteff Rd onto northbound Hendrickson Drive will not be allowed to turn right to access the new Hendrickson Drive crossing. To access Interstate 5, continue northbound on Hendrickson Drive to the Oak Street overpass (Exit 30).
- Single lane traffic will be enforced on the section of Hendrickson Drive between the new crossing and Toteff Rd. Single lane traffic will be controlled by temporary automatic traffic lights 24 hours a day.
- Roads may not yet be paved so vehicles may need to run over gravel roads to use the new crossing. Proceed with caution

In the event of an emergency on Toteff Road during the closure of Toteff Road crossing, emergency services will be notified that they should use the Oak Street overpass on Exit 30 to cross the tracks and access Toteff Road through Hendrickson Drive.

If the Hendrickson Drive crossing cannot be opened on June 6 for any reason, the Toteff Road mainline crossing will be reinstated to normal traffic operation and the Hendrickson Drive crossing will be blocked off. A second attempt will be made on June 7 to complete transition to the new Hendrickson Drive crossing.

Schedule Summary

In summary, the schedule for the full implementation of Phase II is as follows:

05/31/16

- Temporary closure of the Toteff Road mainline crossing between 0600 and 1600

06/01/16

- Begin temporary closure of a section of Hendrickson Drive

06/06/16

- New Hendrickson Drive crossing scheduled to open
- Toteff Road mainline crossing closed following Hendrickson Drive crossing opening
- Closed section of Hendrickson Drive re-opened to single lane traffic, residents only

06/30/16

- Tentative reopening of the Toteff Road mainline crossing

Please refer to the attached traffic control plans to see all traffic restrictions drawn out.

For questions regarding this notification, please contact the BNSF representatives listed below or Gus Melonas (BNSF) at 206-625-6220. If you have questions about the regulatory process, you may contact the Washington Utilities and Transportation Commission at: WUTC, 1300 S. Evergreen Park Dr. S.W., P.O. Box 47250, Olympia, WA 98504-7250; 1-800-562-6150 (toll-free). Also, you may contact the Federal Railroad Administration at 1-800-725-5998 (toll-free).

Ryan Chan
Project Engineer
ryan.chan@bnsf.com


Megan McIntyre
Manager Engineering
megan.mcintyre@bnsf.com

Kind regards,



Megan McIntyre
Manager Engineering
BNSF Railway Co.

BNSF/WSDOT ARRA Task 4 - Traffic Control Plan 5/31/16
Close Toteff Road Crossing as shown below between 0600 and 1600



BNSF/WSDOT ARRA Task 4 - Traffic Control Plan Starting 6/6/16

Open Hendrickson Dr. Crossing & Close Toteff Road crossing on 6/6/16. Following opening of new Hendrickson Dr. crossing opening, single lane closure on Hendrickson Drive controlled by traffic lights as shown



BNSF/WSDOT ARRA Task 4 - Traffic Control Plan Starting 6/1/16 until 6/6/16.
Close N. Hendrickson at Toteff Rd as shown below. Open to emergency access only.

